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Ablemarle County/Charlottesville, City of 7/13/1999 2/5/2002 NCAS 6/21/2001 4/24/2003 Network Implemented - Phase I and II
Accomack/Northampton County 11/27/2000 3/14/2002 NCAS 9/25/2001 4/25/2003 Network Implemented - Phase I and II
Amelia County 1/13/2003 NCAS Phase I deployed 8/7/2003
Amherst County 1/16/2003 NCAS Needs action
Augusta County 12/9/2002 NCAS Routing information approved by the jurisdiction.  Carrier and PSAP trunks are ordered.
Bedford County 6/14/2000 9/6/2002 NCAS 5/15/2003 Implemented - Phase I, Working with Intrado's on Phase II.
Blacksburg, Town of 12/18/2002 NCAS 6/30/2003 Deployed Phase I 7/21/2003
Botetourt County 1/17/2002 NCAS 6/17/2003 Deployed Phase I 7/17/2003
Bristol, City of 1/29/2002 6/18/2003 NCAS 2/1/2003 6/18/03 Implemented Phase I, Phase I Testing Scheduled for 9/2/2003.
Brunswick County 1/6/2003 7/25/2003 NCAS PSAP has been replacing CPE.  PSAP expects to be ready 8/31/03.
Campbell County 1/21/2003 NCAS 5/21/03 Intrado's working on routing
Caroline County 6/25/2002 NCAS Phase I deployed 8/7/2003
Chesapeake, City of 6/22/1999 8/1/2001 NCAS 3/28/2001 Implemented - Phase I & Phase II on hold - PSAP working on CPE upgrade 
Chesterfield County 2/22/2001 4/10/2002 NCAS 2/8/2001 3/12/2003 Network Implemented - Phase II
Christiansburg, City of 12/27/2002 2/14/2003 NCAS 6/30/2003 Implemented - Phase I
Clarke County 8/1/2001 4/29/2002 NCAS 2/10/2003 Implemented - Phase I - Phase II testing 8/8/2003.
Colonial Heights, City of 3/4/2002 NCAS Phase I Deployed 8/3/2003
Danville, City of 2/22/2001 9/10/2002 NCAS 5/14/2003 Implemented - Phase I
Dinwiddie County 8/8/2002 NCAS 8/8/2002 PSAP placing RFP to replace their CPE equipment.
Emporia, City of 9/17/2001 6/24/2002 NCAS 1/27/2003 Implemented - Phase I, Phase II Drive Testing Scheduled 8/4/2003.
Fluvanna County 9/16/2002 NCAS Sprint advised there are no more ports to selective will not be expanded until Nov, 2003.
Franklin County 11/20/2002 NCAS Drive Testing Scheduled for 8/6/2003
Franklin, City of 8/30/2001 12/19/2002 NCAS Implemented - Phase I
Frederick County 7/12/2001 4/26/2002 NCAS 9/17/2002 Implemented - Phase I
Fredericksburg, City of 3/29/2002 10/30/2002 NCAS Implemented - Phase I
Gloucester County 10/3/2001 NCAS Drive testing Planned for 8/28/2003.
Goochland County 3/20/2002 NCAS Deployed Phase I 8/3/2003
Greene County 5/28/2002 NCAS Drive Testing Scheduled for 8/7/2003
Hampton, City of 6/16/1999 8/1/2001 NCAS 3/21/2001 6/17/2003 Network Phase II 7/1/03.
Hanover County 2/7/2001 3/26/2002 NCAS Implemented - Phase I
Harrisonburg, City of/Rockingham County 5/1/1999 2/5/2002 NCAS 1/23/2003 Implemented - Phase I - 5/29/03 Phase II testing scheduled for 8/18/2003.
Henrico County 7/1/2000 3/20/2002 NCAS 10/18/2001 4/29/2003 Network Implemented - Phase I & II
Hopewell, City of 7/26/2001 6/20/2002 NCAS Implemented - Phase I
Isle of Wight 12/8/2000 3/21/2002 NCAS Implemented - Phase I
James City County 11/21/2000 2/13/2002 NCAS 4/4/2001 4/25/2003 Network Implemented - Phase I & II
King George County 3/6/2003 NCAS Intrado's contacted PSAP for Routing.  Triton to order trunks.
King William County 10/16/2002 NCAS Drive Testing 8/12/2003.
Louisa County 12/4/2001 10/2/2002 NCAS Implemented - Phase I
Lunenburg County 1/9/2002 N/A N/A - No Sites in PSAP Jurisdiction
Lynchburg, City of 2/8/2000 10/17/2002 NCAS 9/26/2001 Phase II Testing completed 7/10/2003.
Martinsville/Henry County 9/1/2000 8/15/2001 NCAS 9/17/2001 3/28/2003 Network Implemented - Phase I & II
Madison County 9/5/2002 NCAS 5/29/03  Intrado's shows status as on hold
Mecklenburg County ltr rescinded NCAS May 7, 2003 Letter advises PSAP will be ready 8/03.
Middlesex County 9/18/2002 N/A N/A - No Sites in PSAP Jurisdiction
Montgomery County 12/17/2002 NCAS 6/30/2003 Phase I deployed 7/21/2003.
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Nelson County 3/17/2003 N/A Intrado's working on routing. Triton ordering trunks.
New Kent County 9/17/2001 11/25/2002 NCAS Implemented - Phase I
Newport News, City of 6/25/1999 8/1/2000 NCAS 3/27/2001 6/25/2003 Network Implemented - Phase I and II
Norfolk, City of 6/28/1999 8/1/2000 NCAS 4/1/2001 Implemented - Phase I - Successful retest 7/1/2003.
Northumberland County 9/19/2002 N/A N/A - No Sites in PSAP Jurisdiction
Nottoway County 2/25/2002 NCAS CPE upgrade needed to support NCAS.  Upgrade will not occur until December.  Considering CAS.
Orange County 8/17/2001 6/11/2002 NCAS 3/18/2003 Implemented - Phase I.  Phase II testing 8/11/2003.
Petersburg, City of 10/10/2001 10/30/2002 NCAS Implemented - Phase I
Pittsylvania County 2/6/2001 9/10/2002 NCAS 4/4/2002 5/7/2003 Network Implemented - Phase I & II
Poquoson County 2/5/2003 NCAS Intrado's working on routing. Triton ordering trunks.
Portsmouth, City of 6/16/1999 8/1/2000 NCAS 3/20/2001 4/25/2003 Network Implemented - Phase I & II
Powhatan County 4/9/2001 4/11/2002 NCAS Implemented - Phase I
Farmville, Town of (Prince Edward) Letter from Jurisdiction indicated delay until November 2003.
Prince George County 12/10/2001 10/24/2002 NCAS Implemented - Phase I
Pulaski County 7/3/2001 12/6/2002 NCAS 6/30/2003 Implemented - Phase I
Radford, City of 12/18/2002 2/19/2002 NCAS 6/30/2003 Implemented - Phase I
Richmond, City of 7/1/2000 3/19/2002 NCAS 9/6/2001 3/12/2003 Network Implemented - Phase II
Roanoke County 1/2/2002 6/24/2002 NCAS Implemented - Phase I
Roanoke, City of 1/16/2001 7/12/2002 NCAS Implemented - Phase I
Rockbridge County 3/29/2000 7/16/2002 NCAS 5/23/2002 Implemented - Phase I &Phase II continuing to experience timing issues retest 8/12/2003.
Salem, City of 12/17/2001 7/12/2002 NCAS 3/6/2002 5/27/2003 Network Implemented - Phase I & Phase II 
Smyth County 4/18/2002 6/26/2003 NCAS Implemented - Phase I
Southampton County 11/15/2001 NCAS 2/11/2003 Phase I and Phase II deployment testing 8/26/2003.
Spotsylvania County 6/25/2002 NCAS Continuity testing 8/5/2003.  Deployment testing 8/7/2003.
Stafford County 9/21/2001 NCAS 4/1/2002 Deployment testing targeted for 8/25/2003
Staunton, City of 12/17/2002 NCAS Intrado's completing routing.  Triton to order trunks.
Suffolk, City of 1999 8/1/2000 NCAS 3/26/2001 5/20/2003 Network Implemented - Phase I & II 
Sussex County 12/3/2001 NCAS PSAP projects being ready in August 2003.
Vinton, Town of 5/23/2002 NCAS PSAP now ready testing targeted for 8/25/2003.
Virginia Beach, City of 1999 8/1/2000 NCAS 3/13/2001 Implemented - Phase I - PSAP working on re-bid capability for PH II 
Warren County 11/19/2001 8/9/2002 NCAS 11/19/2001 Implemented - Phase I - Phase II testing scheduled 8/6/03
Washington County 1/4/2002 6/18/2003 NCAS 3/29/2003 Phase I deployed 6/18/2003.
Waynesboro, City of 3/31/2003 5/28/03  Intrado's is working on routing, Triton to order trunks.
West Point, Town of 11/21/2002 N/A N/A - No Sites in PSAP Jurisdiction
Williamsburg, City of 12/1/2000 2/13/2002 NCAS Implemented - Phase I
Winchester, City of 9/13/2001 8/1/2002 NCAS 9/14/2001 Implemented - Phase I -  Phase II testing 8/8/2003.
York County 1999 8/1/2000 NCAS 3/14/2001 2/5/2003 Network Implemented - Phase II
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